



December 4 – 7, 2020

Oregon's Statewide Recovery Snapshot

- Statewide Status
 - Priority Meetings
 - By the numbers
 - State Recovery Functions
 - Task Forces
 - FEMA
-



Meeting Schedule Week of December 4 - 7, 2020

MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
9:00 – 10:00* FEMA Mobile Home Pad Restoration Workgroup	9:00 – 10:30 a.m.* Natural & Cultural Resources Recovery Task Force/SRF7	8:00 – 9:00♦ OHA/OEM/FEMA Private Well Testing	9:00 – 10:00* FEMA Mobile Home Pad Restoration Workgroup 10:00 – 11:00 a.m.* Oregon Multi-Agency Coordination Call	10:00 – 11:00 a.m.* SRF Lead Coordinators Call 10:00 – 11:00 am* League of Oregon Cities (LOC)
1:00 – 2:30 p.m.* Wildfire Economic Recovery Counsel (WERC) mtg.	1:00 – 2:00 pm* Jackson County Elected Officials Meeting	10:00 – 11:00 a.m. Federal and State Interagency Coordination	10:00 – 11:30 a.m. Federal/ State Coordination call for SRF1	11:00 – 12:00 Debris Management Executive Review
1:00 – 2:00 p.m.* Recovery Coordination Call (RCC)		3:00 – 4:00 p.m.* Oregon Housing Task Force Leadership Meeting	1:00 – 2:00 p.m.* Recovery Coordination Call (RCC) 1:00 - 2:00 p.m. Lane County Elected Officials Meeting	12:00 – 1:00 PM♦ Economic Recovery Dashboard Discussion
4:00 – 5:00 PM♦ Glide Fire Recovery LTRG Meetings		5:30 - 6:30 p.m. ♦ Marion/Lynn co. Town Hall.		

*occurs weekly **occurs bi-weekly ***occurs bi-monthly ♦one time/as needed



Recovery by the numbers

HUMAN IMPACTS

Confirmed fatalities: **9**

Source: Oregon State Medical Examiner

Missing persons: **1**

Source: Law Enforcement Data System (LEDS)

Sheltered Persons (total): **1048**

Number of Hotels: **54**

Non-Congregate rooms: **555**

Source: American Red Cross

Individual Assistance Registrants: **25,153***

Assistance Approved: **\$30.5M**

*Source: Federal Emergency Management Agency;
Total registration count may vary on account of applications
under review for potential fraud.

STATE IMPACTS

Public Assistance:

Registered Applicants: 129

Source: Public Assistance; GrantsPortal

SBA Loans Homes:

\$49.2M (450 individuals)

SBA Loans Businesses:

\$2.2M (22 businesses)

Source: IA daily report

*Source: Federal Emergency Management Agency;
Total registration count may vary on account of applications
under review for potential fraud.



State Recovery Functions: This week at-a-glance

Highlights

- The State, FEMA and USDA continue to collaborate with additional feeding partners to maintain operations and assist with the execution of the transition feeding plan
- EPA Household Hazardous Waste near completion – over **2285 properties cleared**
- Direct Housing Mission active – Families began being placed in homes on November 29th in Jackson County

Needs

- Communication strategy, process and protocol to assess local housing needs with FEMA and local governments
- Translation services
- More staff to support recovery missions

Challenges

- Assistance with analyzing and interpreting data to quantify *housing* needs for individuals/households ineligible for FEMA assistance
- Gaps in communication, data management, and consistency between Local, State, Tribal, and Federal agencies



SRF 1: Community Planning and Capacity Building

Land Conservation & Development

Lead: Matt Crall

PIO: Kirstin Greene

At-a-glance:

Priorities

- | | |
|---|---|
| 1 | Help local governments plan for transitional and permanent housing |
| 2 | Help local governments plan for strategic rebuilding to create a more healthy, equitable, resilient and prosperous future |

Weekly Objective	Status / Actions	Agencies Involved	Needs
Project Turnkey: Help evaluate sites considering current zoning, potential zoning and plan amendments, and permanent uses	Ongoing	DLCD	Supplemental staff
Local Capacity: Regional reps gathering information about city and county planning departments on capacity and gaps	Ongoing	DLCD	
Substantial Damage: Help cities and counties identify substantially damaged structures within the flood hazard area, regulations that will apply to those structures, and outreach to residents	Ongoing	DLCD	Supplemental staff
Silver Jackets: Determine community needs for data to assess post-fire risk of flood, mud/debris flow, and erosion and gather data	Ongoing	COE, DLCD	Supplemental staff
Develop recovery planning projects eligible for funding from the Transportation and Growth Management Program	Ongoing	DLCD, ODOT	
Develop recovery planning projects for volunteer planners through the Oregon Chapter of the American Planning Association	Ongoing	DLCD, OAPA	



SRF 2: Economic Recovery

Business Oregon

Lead: Jason Bricker

PIO: Nathan Buhler

At-a-glance:

Priorities

- 1 Business Oregon administering 5th round of business grants totaling \$20 million: Application thresholds met and process closed. Applications will be under review, pending award notifications.
- 2 Coordinate meeting with SRF partner agencies

Weekly Objective	Status	Agencies Involved	Needs
Utilizing Regional Development Officers, partner agencies, and external partners to identify and connect with businesses in need	Ongoing	Business Oregon County Reps	Resources; including central location for reporting
Processed Oregon small business financial and technical assistance applications, distributed \$52M in Federal and State grant programs	Ongoing	Business Oregon	
Communicate with partner SRFs to work collectively, combine efforts, and reduce duplication in recovery efforts	Ongoing	Business Oregon	
Outreach team to met with California DOI outreach director to discuss recovery phases	Ongoing	Division of Financial Regulation (DFR)	
Insurance town hall team debrief on November event and plan for future town halls	Ongoing	Division of Financial Regulation (DFR)	

Looking ahead:

- 1 Determine measurable economic impacts to businesses throughout Oregon



SRF 3: Health Services

Oregon Health Authority – Public Health

Lead: Candy Cates (OHA)

PIO: Jonathon Modie

At-a-glance:

Priorities

- | | |
|---|---|
| 1 | Identify any wildfire recovery activities in OHA not being tracked |
| 2 | Support behavioral health needs |
| 3 | Connect with local, state, and federal agencies, and other partners who can identify private property owners with fire-impacted domestic wells. |
| 4 | Conduct development and planning for OHA's Wildfire-Impacted Domestic Well Testing Project. |

Weekly Objective	Actions/Status	Agencies
Establish team liaisons with SRF6 and 7.	In-progress	OHA
Consult with lab water quality experts to develop scope of work and contract development with labs.	In progress	OHA
Develop program application and prioritization process	In progress	OHA
Develop program application, voucher delivery process, and data management plan.	In progress	OHA
Ensure providers are implementing OR4562 ISP grant activities. Weekly meeting with provider. Regular meeting with FEMA.	In progress	OHA
Update OR 4562 RSP grant following FEMA/SAMSHA review. Updated grant will be submitted by 12/6/2020.	In progress	OHA
Alternate CCP service providers for Jackson, Coos and Marion counties identified and request submitted to FEMA. FEMA requested updated fiscal sheet from Lines for Life.	In progress	OHA

Looking ahead:

1



SRF 4: Social Services

Department of Human Services

Lead: Ed Flick (DHS)

PIO: Sherryll Hoar

At-A-Glance:

Priorities

- 1 Rollout multi-agency transition teams (MASTT) in Jackson, Lane and Marion Counties
- 2 Complete disaster Case Management Grant / Submit To FEMA Grants
- 3 Complete plan and initiate staffing for sheltering operations from American Red Cross
- 4 Public Assistance extension memorandum submission

Weekly Objective	Status	Agencies Involved	Needs
Coordination with Douglas, Lincoln, and Lane Counties on MASTT coordination issues, and long range planning	Ongoing	ODHS, Red Cross, counties, FEMA, OHCS	
Multi-Agency Transition Teams (MASTT) - Schedule & hold training, assess gaps, identify common info sharing system	Ongoing	FEMA, VALs, Red Cross, OHCS, counties, ODHS programs	
Local case management, Social Services Emergency Liaisons Working with county partners, finalizing disaster case management system	Ongoing	ODHS programs, counties, community based organizations	
Finalize sign and submit DCM grant to FEMA	Ongoing	FEMA, Red Cross, OHCS, Counties, ODHS programs	
Publish MOI for transitioning state sheltering from Red Cross to ODHS	Ongoing	ODHS, Red Cross, Counties, FEMA	
Finalize CLC contracting for hotel management	Ongoing	ODHS, Private Partners,	
Finalize hiring process for on site sheltering representatives	Ongoing	ODHS	

Looking ahead:

- 1 Gather and assess data to inform the next PA Extension



SRF 5: Housing (and Disaster Housing Task Force)

Housing and Community Services

Lead: Kim Travis (OHCS)

PIO: Kate Gonsalves

At-a-glance:

Finalized HUD HIA scope of work.

Priorities

- 1 Conduct the HUD Housing Impact Assessment (HIA)
- 2 Strengthen coordination with ODHS, MASTT, landlords, nonprofits, and Community Action Agencies to identify and address housing needs
- 3 Establish connections to local community housing recovery planning efforts
- 4 Work with Agency Leads to develop agenda and materials for ODHTF meetings

Weekly Objective	Status	Agencies	Needs
Understand existing available data and address sharing issues	ongoing	OHCS/ODHS/OEM	
Attend Wildfire Economic Recovery Team meetings	ongoing	OHCS/Regional Solutions	

Looking ahead:

- 1 Draft HIA survey and engagement strategy
- 2 Develop scope of work for wildfire recovery technical consultants



SRF 6: Infrastructure

DAS, ODOE, ODOT, PUC

Lead: Lisa Gorsuch

PIO:

At-a-glance:

CenturyLink – telephone landlines in burned areas in Douglas County

Priorities

- | | |
|---|--|
| 1 | ODOT continues road restoration and tree removal throughout the state |
| 2 | DAS/PUC – immediate communication recovery efforts in Marion and Lane County |

Objective	Actions/Status	Agencies
Hazardous tree removal and road repair in multiple fire- impacted areas	ongoing	Oregon Department of Transportation (ODOT)
Restoration of critical infrastructure in multiple fire impacted areas of both communications service and electric service.	ongoing	OPUC and ODAS - Enterprise Information Services
Holding weekly coordination calls with critical infrastructure providers.	ongoing	ODOT, DAS, and OPUC
Oregon Public Utility Commission is overseeing CenturyLink's restoration efforts in multiple fire impacted areas in Oregon. Regular updates of CenturyLink's restoration efforts are required before the Commission with deadlines for restoration or the requirement to provide alternative service in the interim.	Regular updates of CenturyLink's restoration efforts are required before the Commission with deadlines for restoration or the requirement to provide alternative service in the interim; ongoing	OPUC and ODAS - Enterprise Information Services
Continuing to work on near-term recovery efforts while planning the mid- and long-term recovery.	ongoing	ODOT, OPUC, DOE, ODAS



Debris Management Task Force

ODOT/DEQ/OEM

Lead: Frank Reading (ODOT)

PIO: Tony Andersen

At-a-glance:

New map and website going up soon to help track where contractors are working

Priorities

1. Finish household hazardous waste removal
2. Communicate about work going on with public
3. Begin tree removal work
4. Finalize household debris removal contracts

Weekly Objectives	Action/Status	Agencies	Needs
EPA finished remaining property clean up	Finished household hazardous waste clean up	EPA/DEQ	
Sent flyer about what will be cleaned up to counties	Clarifying what will and won't be cleanup from properties	ODOT/OEM	
Tree assessments conducted in southern Oregon	Monitoring firm conducted assessments on fire corridors in southern Oregon to prepare for cutting		

Looking ahead:

- 1 Letter to affected households asking them to provide details about property to help clean up move faster
- 2 Map of contractors working in each fire area
- 3 Finalized household debris contracts



SRF 7: Natural and Cultural Resources/Task Force (NCRRTF)

ODF, OWEB, DEQ

Co-Leads: Kyle Abraham (ODF)
Renee Davis (OWEB)
Keith Andersen (DEQ)

PIO: Jo Niehaus

At-a-glance:

Webpage for serving out and amplifying natural and cultural resources related information up and going.

Priorities

- 1 Continue assessment coordination/synthesis sub-group of the task force, compile available assessment information.
- 2 Establish coordination with tribes through Tribal Work Group under the NCRRTF
- 3 Develop public information resources to support recovery.
- 4 Align priorities and leverage funding sources in coordination with agency executives.
- 5 Establish communications with other SRFs and processes as appropriate.

Weekly Objectives

Weekly Objectives	Status	Agencies	Needs
Identify/address natural resource impacts via assessment sub-group work	Ongoing	All agencies	Synthesis of assessments across fires, then prioritization and funding direction in coordination with executives, tribes, and local partners
Identify cultural resource impacts /considerations, through engagement with federally recognized tribes	Ongoing	SHPO, LCIS, tribes, all agencies	
Participate in funding groups to compile information about available funding programs and identify additional funding needs for NCRR.	Ongoing	OWEB, ODF, DEQ, FEMA, multiple other agencies	
Develop material for legislative interim committee hearings on fire impacts and watershed considerations.	Ongoing	ODF, OWEB, DEQ	
Finalize NCRRTF communications plan in coordination with OEM	Ongoing	ODF, OWEB, DEQ	Implemented communication plan for developing, serving out and amplifying NCR related information
Coordinate with interagency recreation group	Ongoing		cross-SRF coordination

Looking ahead:

- 1 Coordinate with SRFs 1, 2, 3 and 6 on cross-SRF issues.



FEMA

FEMA

SCO: Dolph Diemont

PIO: Ken Higgenbotham

At-a-glance:

"As of this morning, Dec. 4th, 12 families have been licensed-in to the Direct Housing mission in Jackson County with additional families scheduled today and this weekend."

Priorities

- | | |
|---|---|
| 1 | FEMA Housing Assistance Options for Lane and Douglas Counties |
| 2 | Support sheltering and critical care of high-risk populations consistent with COVID-19 sheltering guidance. |

Weekly Objectives	Status/Actions	Agencies Involved	Needs
As of December 3 rd , FEMA has licensed-in eight families in Jackson County under the Direct Temporary Housing program.	Ongoing	FEMA	None
Individual Assistance registration deadline has passed but help is still available at www.disasterassistance.gov and 800-621-3362.	Ongoing	FEMA/OEM	None
Voluntary Agency Liaisons continue outreach to impacted counties	Ongoing	FEMA/OEM/Misc	None
For sheltering, an extension application has been submitted to FEMA for the American Red Cross non-congregate housing program.	Submitted/ pending	FEMA/ARC/OEM	None
Regular Services Program and the Immediate Services Program for DR-4562 (Wildfires) extended to Dec. 14, 2020	Submitted/ pending	FEMA/OEM	None

Looking ahead:

- | | |
|---|---|
| 1 | Local Jurisdiction coordination for long term recovery |
| 2 | Development and Implementation of the FEMA/OEM Integrated Strategic Recovery Plan |