



Oregon Marine Reserves

Program Work Plan

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
A. Administrative Rules	1. State agencies adopt marine reserve and protected area administrative rules.	Completed ¹	2012	
	2. Harvest restrictions scheduled to begin.	Jan 1, 2012	Jan 1, 2014	Jan 1, 2016
B. Site Management Plans	1. Develop site management plans, with assistance from community members and partner agencies. Plans include strategies for: a. monitoring b. outreach and engagement c. compliance and enforcement d. site specific issues (e.g. wildlife and habitat disturbance issues)	Completed ¹	2013-14	2014-15
	2. Public review and comment. Finalize plans.	2012	2014	2015
	3. Implement management plans, with assistance from community members (see C, D, E, F and G).	Ongoing Review and update every 5 years (see G)		
C. Monitoring	1. Develop ecological and human dimensions monitoring plans, in consultation with STAC and scientific experts and community members.	Completed ¹ Review and update every 5 years		
	2. Collect and analyze ecological and human dimensions baseline data. a. contract local fishing vessels, when feasible b. work with local liaisons, when feasible	Completed	2012-13	2014-15
	3. Collect and analyze ecological and human dimensions long-term data. a. contract local fishing vessels, when feasible b. work with local liaisons, when feasible	Ongoing		
	4. Provide monitoring reports. a. disseminate: marine reserves website, STAC, OPAC	Biennially (in odd number years)		

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
D. Public Information	1. Maintain marine reserves website in collaboration with DLCD. Provide information on: a. rules and boundaries b. site management plans c. ecological and human dimensions monitoring activities and results d. public engagement opportunities e. program budget	Ongoing		
	2. Develop and post regulatory and interpretive signs in collaboration with OPRD.	2012	2014	2016
	3. Work with communities to implement outreach strategies identified in site management plans (referred to in B.1.b).	Ongoing		
E. Community Engagement	1. Continue collaborative work with the Redfish Rocks Community Team and the Depoe Bay Near Shore Action Team on marine reserves implementation efforts. a. support community teams so they can implement community driven projects that complement the state’s efforts, where feasible	Ongoing	N/A	
	2. Develop strategy for engaging coastal communities and the public in marine reserves implementation efforts. a. review RRCT and DBNSAT approaches and the 2010 community team process to inform strategy development b. provide opportunity for public comment on draft strategy	2012-13		
	4. Implement community engagement strategy.	Ongoing		
F. Compliance and Enforcement	1. OSP begins enforcement.	2012	2014	2016
	2. OSP monitors enforcement efforts and compliance.	Ongoing		
	3. OSP, ODFW and OPRD staff review enforcement and compliance. Make adjustments as needed.	Twice per year		

Action	Task	Timeframe		
		Redfish Rocks & Otter Rock	Cape Perpetua & Cascade Head	Cape Falcon
G. Implementation Review	<ol style="list-style-type: none"> Review site implementation and update site management plans, with assistance from community members. <ol style="list-style-type: none"> use the OPAC 2008 planning and implementation principles and guidelines, from the <i>Oregon Marine Reserve Policy Recommendations</i>², to guide the review focus the review on the progress made implementing strategies outlined in site management plans for: <ol style="list-style-type: none"> ecological and human dimensions monitoring outreach and community engagement compliance and enforcement site specific issues (e.g. wildlife and habitat disturbance issues) if needed, adapt strategies and update site management plans to continue meeting the OPAC principles and guidelines 	Every 5 years		
H. Report to Legislature (as prescribed in SB 1510)	<ol style="list-style-type: none"> ODFW report to Legislature on development of program work plan and budget. <ol style="list-style-type: none"> post report on marine reserves website 	On or before Feb 1, 2013		
	<ol style="list-style-type: none"> STAC report on the establishment, study, monitoring, evaluation and enforcement of the five sites. <ol style="list-style-type: none"> ODFW provide STAC with ecological and human dimensions monitoring reports, management plans, implementation reviews, and any other information deemed relevant by ODFW and STAC STAC selects public university to review all relevant information and prepare a report for STAC that includes: <ol style="list-style-type: none"> assessment of social, economic, and environmental factors recommendations for administrative actions and legislative proposals any other scientifically based information deemed relevant 	Apr 1 – Sep 30, 2022		
	2. STAC submit draft report to interim Legislative committee.	On or before Oct 1, 2022		
	3. STAC submit final report to the Legislature.	On or before Mar 1, 2023		

¹ Document available on the Oregon Marine Reserves website: www.oregonocean.info/marinereserves

² Document available on the OPAC website: http://cms.oregon.gov/LCD/OPAC/docs/resources/opac_marrespolrec_081908.pdf