



OREGON DEPARTMENT OF
Human Services

October 2025


Self-Sufficiency Programs Integrated Case Management Project

Status of the Project



Case Management Workgroup

Opportunities for Continued Engagement



Demonstration Sites – Lebanon, Springfield, Hermiston

October Goal:

Plan, Align, Setup

Begin weekly full team meetings week of Oct 6

Begin monthly leadership meetings

Document the work in site playbook and One Note


Pull initial data sets

Review local processes and assess readiness for future-state model

Identify areas for collaboration

Review screening tool with ORRAI

Screening Tool




Training/Policy Support

TANF Policy and TA-DVS Policy are reviewing all relevant rules, identifying possible barriers and solutions

SSTU has started to review their catalog of offerings and will be identifying gaps and possibilities

Intersection with other projects/initiatives



What we're hearing...

- Excitement – demo sites are positive and ready to go
- Curiosity - how will this look different than what I already do?
- Caution - can we really do...?
- Worry – will I need to do more?
- Ambivalence – so many other pressing issues...



OREGON DEPARTMENT OF
Human Services

September 2025

Thank you